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Supplemental Agreement No. 1
to Contract No, SC-21-54

Date: November 30, 1955

SAPC-3095
SUPPLEMENTAIL AGREEMENT Copy ‘1 of g
TO
FIXED PRICE CONTRACT
for
THE UNITED STATES OF AMERICA

CONTRACTOR: The Perkin-Elmer Corporation, Norwalk, Connecticut

SUPPLEMENTAL AGREEMENT FOR: Contract Work (see Schedule)

CHANGE IN CONTRACT TARGET PRICE: $31 6,012,
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This Supplemental Agreement made and entered into this 30th day of November 1955,
amends, supplements, and revises Contract No, SC-21-54 as follows:

1. 1In the Schedule, Section L 'Price Redetefmination",
a) Delete subsection 2 and insert the following:

"2, The contract target price set forth in Appendix I, as amended in
paragraphs 2 and 3 below, for dellvery of the items listed therein is
$5,401,012., and such target prife is composed of contract target costs
of $5,046,382., and a total contract target profit of $354,630. However,
in considération of the circumstances set forth in subsection 1, above,
upon expenditure of 75% of the contract target cost of $5,046,382., the
parties hereto agree to examine the costs incurred and the costs expected
to be incurred in completion of the contract work and to negotiate in good
faith to revise the contract target cost, or to establish a reasonable
maximum contract price, or both."

b) Delete subsection 4 and insert the'following:

"4, Upon the filing of the statement and other pertinent information
required by subsection 3, the Contractor and the Contracting Officer

will promptly negotiate in good faith to agree upon a reasonable re-

vised total contract target cost, or a reasonable maximum contract price,
or both, PROVIDED, HOWEVER, That no revision need be made in the contract
target cost of $5,046,382, if it is agreed that such contract target cost
is reasonable in the light of circumstances at the time., Any revision of
the contract target cost, or the establishment of a maximum contract price,
shall be evidenced by an amendment to this contract,"

¢) Delete subsection 6 and insert the following:

"6, Upon the filing of the statement and other pertinent information
required by subsection 5, above, the Contractor and the Contracting Officer
"will promptly negotiate in good faith to agree upon a reasonable revised
price for the entire contract which, upon the basis of such statement and
other pertinent information, will constitute fair and just compensation to
the Contractor for the performance of this contract. The revised price
shall be evidenced by an amendment to this contract. In determining the
extent of any estimated allowance for profit to be taken into account in
fixing such revised price, consideration shall be given to the agreed
upon target profit of $354,630. at a target cost of $5;046,382, and the
extent to which the Contractor has performed the contract with efficiency
economy and ingenuity. In the event that the Contractor's actual costs of
producing the supplies or furnishing the services hereunder exceed $5,046,382,
consideration shall be given to reducing the Contractor's target profit of
$354,630. and, in the event such actual costs are less than $5,046,382. con-

sideration shall be given to increasing the Contractor's target profit of
$354,630.

Page one of Supplemental Agreement No. 1 to Contract SC-21-54
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2. 1In Appendix I, delete Section B and insert the following new Section B.

""Section B. Items to be manufactured by Hycon Mfg. Co."

"Description of items which follow are given in more detail in
Hycon Mfg. Co., "Aerial Surveying Equipment Proposal, 14 May 1955",
"Aerial Surveying Equipment, 1 September, revised 14 November",
"Additions to Project Plan, 29 August ". Such detailed item dag-
criptions are hereby incorporated in this contract by reference
and are made a part hereof. /

"Hycon Mfg. Co. will be paid a total price of $3,453,694, subject
to the provisions of Section L of this Schedule, entitled "Price
Redetermination" for performance of the services and furnishing
the supplies set forth under Items 52-183 and 185-249." Complete
‘Appendix I Section B replacement is attached hereto.

3. In Appendix I, delete Section C and insert the following new Section C.
"Section C. Items to be furnished by Contractor (subject to the

provisions of Section L of this Schedule, entitled "Price Redeter-
mination",

Item Total
No. Description Price
184 Contractor's services in connection with

technical and administrative responsibilities
with coordination and with administration of
the procurement hereunder from Hycon Mfg. Co.  $278.408.°

Complete Appendix I Section C replacement is
attached hereto.

This Supplemental Agreement No. 1 is the definitive document contemplated by Letter
Contract for Change Order No. 1, Contract No. SC-21-5l, and by Amendment No. 1 to said
Letter Contract for Change Order No. 1, accepted by the Contractor on 11 July 1955, and
3 October 1955 respectively, and supersedes said Letter Contract and Amendment No. 1
thereto. Work performed and payments made under the above referred documents shall
be deemed to be work performed and payments made under this Supplemental Agreement No. 1
to Contract No. SC-21-5li. In the event of conflict between this Supplemental Agreement
No. 1 and the above referenced documents, this Supplemental Agreement No. 1 shall

prevail.

Page two of Supplemental Agreement No. 1 to Contract SC-21-54.
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Except as hereby modified, either expressly or by necessary implication,
all the terms, covenants and conditlons of the contract affected shall continue
in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental
Agreement as of the day and year first above written:

ERYCA

25X1

By F//
25X1

THE PERKIN-EIMER CORPORATION
™ PR

N LY

25X1
By_
25X1
Executive Uee Fres) it
(Title)
Main Avenue
Norwalk, Connecticut
(Address)
25X1
I, ,» certify that I am the
jﬁézﬁ&f%)x/ of the corporation named as Contractor herein;
/7
25X1
that s Who signed this Supplemental Agreement

on behalf of the Contractor, was then Z/g'ce &g@' é of said corporation;

that said Supplemental Agreement was duly signed for and in behalf of said corporation

by authority of its governing body, and is within the scope of its corporate powers.
25X1

* (CORPORATE SEAL)

PR I
. INTNET
SOt ey T
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-
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APPENDIX I

Section B, Items to be manufactured by Hycon Mfg. Co.

Description of items which follow are given in more detail in
Hycon Mfg. Co. "Aerial Surveying Equipment Proposal, 14 May 1955",
"Aerial Surveying Equipment, 1 September, revised 14 November',
YAdditions to Project Plan, 29 August'. Such detailed item des-
criptions are hereby incorporated in this contract by referance
and are made a part hereof.

Hycon Mfg. Co. will be paid a total price of $3,453,694, subject
to the provisions of Section L of this Schedule, entitled "Price
Redetermination" for performance of the services and furnishing
the supplies set forth under Items 52-183 and 185-249,

xii
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Item Hycon ~ - «_Anit Total
- No. Code DESCRIPTION Price Price
52 1.01 " Preliminary System Planning & Engineering
from inception of work to January 31, 1955. 23,821,
Delivery - February 1, 1955
53 1.02 Facilities Preparation & Modification 39,865.
Delivery =~ June 30, 1955
54 1.2.1.1 Design of Phase I of HR-731 Reconnaissance
.Camera, 24'", 9 x 18". 10,529,
Delivery - May 31, 1955
55 1.2.1.1 Deliver - first article f HR-731 Reconnaissance
Camera, 24", 9 x 18" 4,115.40
o Delivery - September 12, 1955
56 1.2.1.1 Deliver thirty-five (35) production units of
HR-731 Reconnaissance Camera 24" 9 x 18" 3,429, 120,015,
Delivery -~ Three (3) September 12, 1955
One (1) October 31, 1955
Four (4) November 30, 1955
Four (4) December 31, 1955
Four (4) January 31, 1956
Four (4) February 29, 1956
Four (4) March 31, 1956
Four (4) April 31, 1956
Four (4) May 31, 1956
Three (3) June 30, 1956
57 1.2.2,1 Deliver one hundred and eight (108) production
S units of HS-731 Shutter, 24" £/8, spare 242, 26,136,
Delivery - Four (4) September 30, 1955
Eleven (11) October 31, 1955
Twelve (12) November 30, 1955
Twelve (12) December 31, 1955
Twelve (12) January 31, 1955
Twelve (12) February 29, 1956
Twelve (12) March 31, 1956
Twelve (12) April 31, 1956
Twelve (12) May 31, 1956
Nine (9) June 30, 1956
58 1.2.1.2. Design of Phase I of HC-730 Cartographic
Camera 6", 9 x 9" 7,733,



. 59

. 60

62

N~

63

64

102‘.102

1.2.1.2

1.2.1.2

1.2.3.1

1.2.3.1

1.2.3.1
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Deliver first article of HC-730 Cartographic
Camera 6", 9 x 9%

Delivery - June 30, 1955

Deliver twenty-six (26) production units of

HC-730 Cartographic Camera 6", 9 x 9" as follows:
1) Eleven (11) units less lens 2,438,
2) Fifteen (15) units with lens 4,184,

Delivery - Two (2) September 12, 1955
Three (3) October 31, 1955
Three (3) November 30, 1955
Three (3) December 31, 1955
Three (3) January 31, 1956
Three (3) February 29, 1956
Three (3) March 31, 1956
Three (3) April 30, 1956
Three (3) May 31, 1956

Deliver eighty-one (81) production units of
HS-730 Shutter, drawer type, Planigon €/8
spare 189,

Delivery - Three (3) September 30, 1955

Nine (9) October 31, 1955
Nine (9) November 30, 1955
Nine (9) December 31, 1955
Nine (9) January 31, 1956
Nine (9) February 29, 1956
Nine (9) March 31, 1956
Nine (9) April 31, 1956
Fifteen (15) May 31, 1956

Design of Phase 1 of HM~-731 Magazine
Reconnaissance 10 1/4 Spool, 9 x 18"

Delivery - May 31, 1955

Delivery of first article of HM-731 Magazine
Reconnaissance 10 1/4 Spool, 9 x 18" _

Delivery - September 12, 1955

Deliver seventy-one (71) production units of
HM-731 Magazine Reconnaissance 10 1/4 Spool
9 x 18" ©. . 906,

Delivery - Three (3) September 12, 1955
Four (4) September 30, 1955
Two (2) October 31, 1955
Eight (8) November 30, 1955
Eight (8) December 31, 1955
Eight (8) January 31, 1956
Eight (8) February 29, 1956
Eight (8) March 31, 1956
Eight (8) April 31, 1956
Eight (8) May 31, 1956
Six (6) June 30, 1956

Q@FFs
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2,926.

26,818.
62,760,

15,309.

7,077.

1,087.

64,326,



.65

66

67

68

69

71

72

[}

1.2.3.3

1.2.3.3

1.2.3.3

1.2.4.1

1.2.4.1

1‘2.401

1.2,4.3

1.2.4.3
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Design of Phase 1 of HM~730 Magazine,

Cartographic 390', 9 x 9"
Delivery -~ May 31, 1955

Deliver first article of HM-730 Magazine
Cartographic 390', 9 x 9"

Delivery - May 31, 1955

Deliver fifty-three (53) production units
of HM-730 Magazine, Cartographic 390' 9x9" 1,198,

Delivery - Six (6) July 31, 1955
Three (3) September 12, 1955
Two (2) October 31, 1955
8ix (6) November 30, 1955
Six (6) December 31, 1955
Six (6) January 31, 1956
S8ix (6) February 29, 1956
Six (6) March 31, 1956
Six {6) April 30, 1956
Six (6) May 31, 1956

Design of Phase 1 of the Rocking Mount A-1

. for HR-731 Reconngissance Camera

Delivery - May 31, 1955

Deliver first article of the Rocking Mount
A-1 for HR-731 Reconnaissance Camera

Delivery - September 12, 1955

Deliver eight (8) production units of Rocking
Mount A-1 for HR-731 Reconnaissance Camera 12,473,

Delivery - One (1) October 31, 1955

One (1) November 30, 1955
One (1) December 31, 1955
One (1) January 31, 1956
One (1) February 29, 1956
One (1) March 31, 1956
One (1) April 30, 1956
One (1) May 31, 1956

Design of Phase41 of Fixed Mount A2 for HR-731
Reconnaissance Camera

Delivery - May 31, 1955

Deliver first article of Fixed Mount A2 for
HR-731 Reconnaissance Camera

Delivery - September 12, 1955

XV

GHLIES
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9,436,

1,438,

63,494,

18,530.

14,968,

99,784,

3,167,

8,290.
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74

75

77

78

79

1.2.4.3

1.2.4.7

1.2.4.7

1.2.4‘7

1.2.5.1

1.2.5.1

1.2.5.1
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Deliver eig..« (8) production units of Fixed

Mount A2 for HR-731 Reconnaissance Camera

(1)
(1)
(1)
(1)
(1)
(L)
(1)
(1)

Delivery - One
One
One
One
One
One
One
One

6,908.

November 30, 1955
December 31, 1955
January 31, 1956
February 29, 1956
March 31, 1956
April 30,
May 31, 1956
June 30, 1956

1956

Design of Phase 1 of Fixed Mount for HC-730

Cartographic Camera

Delivery - May 31, 1955

Deliver first article of Fixed Mount for HC-730

Cartographic Camera

Delivery - September 12, 1955

Deliver eight (8) production units of fixed
mount for HC-730 Cartographic Camera

Delivery - One
One
One
One
One
One
One
One

(1)
(1)
(1)
(1)
(1)
(1)
(1)
(1)

October 31, 1955
November 30, 1955
December 31, 1955
January 31, 1956
February 29, 1956
March 31, 1956
April 30, 1956
May 31, 1956

Design of Phase 1 of the Programmer

Delivery - June 30, 1955

Deliver first article of the Programmer

Delivery - September 12, 1955

Deliver nineteen (19) production unfts of

the Programmer

Delivery - One

One
Twa
Two
"Two
Two
Two
Two
Two

(€3]
(L
(2)
(2)
(2)
(2)
(2)
(2)
(2)

September 12, 1955
October 31, 1955
November 30, 1955
December 31, 1955
January 31, 1956
February 29, 1956
March 31, 1956
April 30, 1956
May 31, 1956

Three™: (3) June 30, 1956

xvi

(&I_H “os

7370

2,814,
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55,264,

4,313.

884,

5,896.

15,144,

3,377,

53,466.
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"80

81

82

83

84
G-

85

86

1.2.7

1.2.7

1.2.7

1.2.7

1.2O701

1.2.7.1

1.2.7.1

s N
Assembly and system test of first article
of A-1
pelivery - September 12, 1955
Assembly and test of eight (8) production
units of A-1 7,030.
Delivery - One (1) October 31, 1955
One (1) November 30, 1955
One (1) December 31, 1955
One (1) January 31, 1956
One (1) February 29, 1956
One (1) March 31, 1956
one (1) april 30, 1956
One (1) May 31, 1956
Assembly and system test of first article
of A-2
Delivery - September 12, 1955
Assembly and system test of eight (8)
production units of A-2 6,567.

Delivery - One (1) November 30, 1955
One (1) December 31, 1955
One (1) January 31, 1956
One (1) February 29, 1956
One (1) March 31, 1956
one (1) April 30, 1956
One (1) May 31, 1956
One (1) June 30, 1956

Design of Phase 1 of Shipping Containers
for A-1 and A-2

Delivery - June 30, 1955

Deliver first article of Shipping Containers
for A-1 and A-2

Delivery - September 12, 1955

Deliver seventeen (17) production units of
Shipping Containers for A-1 and A-2 4,602,

Delivery - One (1) October 31, 1955

Two (2) November 30, 1955
Two (2) December 31, 1955
Two (2) January 31, 1956
Two (2) February 29, 1956
Two (2) March 31, 1956
Two (2) April 30, 1956
Two (2) May 31, 1956

One (1) June 30, 1956

xvii

21,110.

56,240,

9,317.

52,536.

5,005.

5,522.

78,234,

e :
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1.3.7 ) Dellver« thrée hundred & twenty-four (324) -
production units of A-9B film spools 4.52 1,464,.48

Delivery - Twelve (12) May 31, 1955
Three hundred & twelve (312) June 30, 1955

1.3.7 Deliver four hundred & eight (408) production
units of A-8B Film Spools 7.89 3,219,12

Delivery - Twelve (12) May 31, 1955
Three hundred & ninety-six (396)
June 30, 1955

2,0~ Design of Phase 1 of the Large Format Inter-
2.3.4.2 mediate Focal Length Camera , 36,539.

Delivery - July 31, 1955

2.0~ Deliver first article of Large Format Inter-
2.3.4.,2 mediate Focal Length Camera ‘ 90,556.

Delivery - November 20, 1955

2.0~ Deliver four (4) production units of Large 75,463 301,852,
2.3.4.2 Format Intermediate Focal Length Camera

Delivery - One (1) December 22, 1955
One (1) January 31, 1956
One (1) February 29, 1956
One (1) March 31, 1956

2:2:4.2 Deliver one (1) unaégembled unit of Large
Format Intermediate Focal Length Camera 70,313,
Delivery - May 31, 1956

2,3.3 Design of Phase 1 of Model 73B Shutter 13,974,
Delivery - June 30, 1953 . \=A“\

2.3.3 Deliver first article of Model 73B Shutter 635. |
Delivery - November 20, 1955

2.3.3 Deliver five (5) production units of

Model 73B Shutter 529, 2,645,

Delivery - Three (3) December 22, 1955
Two (2) January 31, 1956

xviii

S
(A0 TN
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2.3.3.1 Deiiver eiguteen (18) spare Model 73B N
Shutters 529.
Delivery - Two (2) January 31, 1956
Four (4) February 29, 1956
Four (4) March 31, 1956
Four (4) April 30, 1956
Four (4) May 31, 1956
2.3.4.2.1 Deliver thirty (30) Spare Cassettes 1,228,

(Dual Spool Spares)

Delivery - Two (2) January 31, 1956
Seven (7) February 29, 1956
Seven (7) March 31, 1956
Seven (7) April 30, 1956
Seven (7) May 31, 1956

2,3.4.2.2 Deliver two hundred & sixteen (216) Spare

2.3.7

2.3.7

2.3.7

2.3.8

2.3.8

Spools (22x9-1/2") Spool Spares 53.

Delivery - Thirty-two (32) January 31, 1956
Thirty-eight (38) February 29, 1956
Thirty-eight (38) March 31, 1956
Thirty-eight (38) April 30, 1956
Thirty-eight (38) May 31, 1956
Thirty-two (32) June 30, 1956

Design of Phase 1 of the Programmer
Delivery - June 30, 1955

Deliver first article of the Programmer
Delivery - November 20, 1955

‘Deliver - eight (8) production units of the
Programmer 2,211,

Delivery - One (1) December 22, 1955
One (1) January 31, 1956
One (1) February 29, 1956
One (1) March 31, 1956
Oone (1) April 30, 1956
Three (3) May 31, 1956

Design of Phase 1 of Mini-Vib Control (Inc.
Par. 3.5.3.2). (Ten (10) Spares)

Delivery - July 31, 1955

Deliver first article of Mini-Vib Control
(Incl., Par 3.5.3.2) (Ten (10) Spares) 5,624, °

Delivery - November 20, 1955

QEMREY
Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020018-4
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9,522,

36,840.

11,448.

1,952,

2,653.

17,688.

20,456.

5,624,
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104 2.3.8 Deliver twenty-one (21) production units of
Mini-Vib Control (Incl. Par 3.5.3.2) (Ten
(10) Spares) , 4,687.

Delivery - One (1) December 22, 1955
' Two (2) January 31, 1956
Two (2) February 29, 1956
Two (2) March 31, 1956
Two (2) April 30, 1956
One (1) May 31, 1956
Eleven (11) June 30, 1956

105 2.3.10 Assembly in fixture (in plant) of first
article of Configuration B

Delivery - November 20, 1955

106 2.3.10 Assembly in fixture (in plant) of four pro-
duction units of Configuration B 13,538,
v
o Delivery - One (1) December 22, 1955
. One (1) February 29, 1956

One (1) March 31, 1956
one (1) April 30, 1956

107 2.6 Design of Phase 1 of Shipping & Storage
Containers

Delivery - October 3, 1955

108 2.6 Deliver first article of Shipping & Storage
Containers

Delivery - November 20,1955

109 2.6 Deliver four (4) production units of
A Shipping & Storage Containers 4,205,

Delivery - One (1) December 22, 1955

. One (1) February 29, 1956
One (1) March 31, 1956
One (1) April 30, 1956

110 3.3.1 Design Sfudy of Mirror Drive & Support for
Large Format Long Focal LengthCamera

Delivery - Jume 30, 1955

111 Wb, 2- Design of Phase 1 of Large Format Long Focal
8.1 ,

Length Camera

Delivery - November 30, 1955

o SEbiden
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98,427.

28,348.

54,152,

992,

5,046.

16,820.

7,500,

92,700.
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112 3.5.4.2- Deliver first article of Large Format
3.5.8.1 lLong Focal Length Camera 214,000,
Delivery - January 31, 1956
. 113 3.5.4.2~ Deliver four (4) production units of Large
3.5.8.1 Format Long Focal Length Camera 138,000. 552,000,
Delivery - One (1) Marbh 31, 1956
One (1) April 30, 1956
One (1) May 31, 1956
One (1) June 30, 1956
114 3.5.9 Test of all mechanical & electrical
operations (in plant) on first article 35,000.
Delivery - January 31, 1956
115 3.5.9 Test of all mechanical & electrical
B operations on four(4) production units 15,650, 62,600,
e Delivery - One (1) March 31, 1956
One (1) April 30, 1956
One (1) May 31, 1956
One (1) June 30, 1956
116 3.10.1 Deliver twenty-five (25) production units
of spare cassettes dual 15" x 9-1/2" 1,276, 31,900.
Delivery - Two (2) January 31, 1956
Two (2) March 31, 1956
Six (6) May 31, 1956
Fifteen (15) June 30, 1956
117 3.10.2 Deliver two hundred & sixteen (216) Spare
Spools 15' x 9-1/2" 52, 11,232,
R Delivery - Fifty (50) January 31, 1956
Fifty (50) February 28, 1956
One Hundred & sixteen (116)
March 31, 1956
118 3.10.3 Deliver fifteen (15) Spare Shutters 1,880 28, 200.
Delivery - One (1) January 31, 1956
One (1) March 31, 1956
Four (4) May 31, 1956
Nine (9) June 30, 1956
119 3.11 Deliver first article of Shipping and

Storage Containers 7,200,

Delivery - January 31, 1956

xxi

—~ 4
AR
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3.11

3.12

7.0

7.0

7.0

7.0

7.0

7.0

7.0
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Deliver four (4) production units of
Shipping and Storage Containers 4,825,

Delivery - One (1) March 31, 1956
One (1) April 30, 1956
One (1) May 31, 1956
One (1) June 30, 1956

Deliver one (1) Camera complete, incl.
mount assembled to major components only

Delivery - June 30, 1956

Technical Data & Instruction Manuals., First
article of A-1 Configuration System

Delivery - August 31, 1955

Technical Data & Instruction Manuals. Four
production sets of A-1 Configuration System 38.

Delivery - One (1) set November 30, 1955
One (1) set January 31, 1956
One (1) set March 31, 1956
One (1) set May 31, 1956

Technical Data & Instruction Manuals, First
article of A-2 Configuration System

Delivery - August 31, 1955

Technical Data & Instruction Manuals. Four
(4) production sets of A-2 Configuration
system 38.

Delivery - One (1) set December 31, 1955
One (1) set February 28, 1956
One (1) set April 30, 1956
One (1) set June 30, 1956

Technical Data & Instruétion Manuals. First
article of Mini«Vib Unit

Delivery - August 31, 1955

Technical Data & Instruction Manuals., Four
(4) production sets of Mini-Vib Unit 38.

Delivery - One set November 30, 1955
One (1) set December 31, 1955
One (1) set January 31, 1956
One (1) set February 28, 1956

Technical Data & Instruction Manuals., First
article of 3 1/2" Shutter

Delivery - September 30, 1955

« Sty
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Technical Data & Instruction Manuals. Four
(4) production sets of 3 1/2" Shutter 38.

Delivery - One (1) set October 31, 1955
One (1) set November 30, 1955
One (1) set December 31, 1955
One (1) set January 31, 1956

Technical Data & Instruétion Manuals. First
article of 24" Lens Cone Special

Delivery - July 31, 1955

Technical Data & Instruction Manuals Four
(4) production sets 24" Lens Cone Special 38.

Delivery - One (1) set August 31, 1955
One (1) set September 30, 1955
One (1) set October 31, 1955
One (1) set November 30, 1955

Technical Data & Instruction Manual. First
article of K-38 Camera

Delivery - July 31, 1955

Technical Data & Instruction Manuals. Four
(4) production units for K-38 Camera 38.

Delivery - One (1) set August 31, 1955
One (1) set September 30, 1955
One (1) set October 31, 1955
One (1) set November 30, 1955

Technical Data & Instruction Manuals, First
article for Precision Camera - 6',

Delivery - June 30, 1955

Technical Data & Instruction Manuals, (Four
(4) production sets for Precision Camera 6'". 38.

Delivery - One (1) set July 30, 1955
One (1) set August 31, 1955
One (1) set September 30, 1955
One (1) set October 31, 1955

Technical Data & Instruction Manuals., First
article for A8B Magazine Modified

Delivery - June 30, 1955

xxiii
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. 137 7.0 B Technicai~ﬂhta & Instruction Manuals, Fouf“/
' (49) production sets for A8B Magazine
Modified, 38. 152.

Delivery ~ One (1) set July 31, 1955
One (1) set August 31, 1955
One (1) setSeptember 30, 1955
One (1) set October 31, 1955

138 7.0 Technical Data & Instruction Manuals. First
article A-9B Magazine Modified. 1,890,

Delivery - May 31, 1955

139 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for A-9B Magazine
Modified., 38. 152,

Delivery - One (1) set July 31, 1955
Two (2) sets August 31, 1955
PN One (1) set September 30, 1955
140 7.0 Technical Data & Instruction Manuals. First '
article of Single Rocking Mount IMC 1,890.

Delivery - July 31, 1955

141 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for Single Rocking Mount
IMC 38. 152,

Delivery - One (1) set October 31, 1955
One (1) set December 31, 1955
One (1) set February 28, 1956
One (1) set April 30, 1956

142 7.0 Technical Data & Instruction Manuals., First
N article for Fixed Triple Mount K-38 IMC 1,890,

Delivery - July 31, 1955

143 7.0 Technical Data & Instruction Manuals, Four (&)
sets for Fixed Triple Mount K-38 IMC 38. 152,

Delivery - One (1) set November 30, 1955
One (1) set January 31, 1956
One (1) set March 31, 1956
One (1) set May 31, 1956

144 7.0 Technical Data & Instruction Manuals, First
article for Tri-Mount peecision camera 1,890.

Delivery - July 31, 1955

145 7.0 Technical Data & Instruction Manuals., Four (4)
production sets for Tri-Mount Precision Camera 38. 152,

Delivery - One (1) set October 31, 1955
One (1) set December 31, 1955
One (1) set February 28, 1956
One (1) set April 30, 1956
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7.0
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7.0

7.0
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7.0

7.0

7.0

7.0

' Technical- Data & Instruction Manuals
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First article for Programmer Control.

Delivery - July 31, 1955

Technical Data & Instruction Manuals,

Four (4) production sets for Programmer

Control. 38.

Delivery - One (1) set September 30, 1955
One (1) set October 31, 1955
Two (2) sets November 30, 1955

Technical Data & Instruction Manuals, First
article for B Configuration

Delivery - August 31, 1955

Technical Data & Instruction Manuals. Four
(4) production sets for B Configuration 38.

Delivery - One (1) set December 31, 1955
One (1) set January 31, 1956
One (1) set February 28, 1956
One (1) set March 31, 1956

Technical Data & Instruction Manuals. First
article for C Configuration

Delivery - January 31, 1956

Technical Data & Instruction Manuals :Four
(4) production sets for C Configuration 38,

Delivery - One (1) set March 31, 1956
One (1) set April 30, 1956
One (1) set May 31, 1956
One (1) set June 30, 1956

Technical Data & Instruction Manuals, First
article for Stabilized Mount

Delivery - January 31, 1956

Technical Data & Instruction Manuals. Four
(4) production sets forStabilized Mount 38.

Delivery - One (1) set March 31, 1956
One (1) set April 30, 1956
One (1) set May 31, 1956
One (1) set June 30, 1956

Technical Data & Instruction Manuals, First
article for Ground Handling Equipment System.

Delivery - August 31, 1955
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155 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for Ground Handling
Equipment System, 38. 152,

Delivery - One (1) set October 31, 1955
One (1) set November 30, 1955
One (1) set January 31, 1956
One (1) set March 31, 1956

156 7.0 Technical Data & Instruction Manuals, First
article for Test Equipment Magazines &
Cassettes : 1,890,

Delivery - With test equipment
157 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for Test Equipment
Magazines and Cassettes. 38. 152,
Delivery - With test equipment

N8 7.0 Technical Data & Instruction Manuals, First
article Test Equipment Shutters ' 1,890,

Delivery - With test equipment
159 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for Test Equipment
Shutters 38. 152,
Delivery ~ With test equipment

160 7.0 Technical Data & Instruction Manuals., Fkrst
article for Test Equipment Programmer 1,890.

Delivery - With test equipment

A 7.0 Technical Data & Instruction Manuals. Four
B (4) production sets for Test Equipment
~ Programmer 38. 152,
162 7.0 Technical Data & Instruction Manuals. First
article for Test Equipment IMC 1,890,

Delivery - with test equipment

163 7.0 Technical Data & Instruction Manuals. Four
(4) production sets for Test Equipment IMC 38, 152,

Delivery - With test equipment

164 7.0 Technical Data & Instruction Manuals. First
article for Test Equipment Mini-Vib. 1,890,
Delivery - With test equipment

xxvi
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172
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Technical Data & Instruction Manuals, Four
(4) production sets for Test Equipment
Mini-Vib . 38 .
Delivery - With test equipment
Item deleted.
Item deleted.
Item deleted.

Item deleted,

Technical Data & Instruction Manuals. First
article for General Equipment

Delivéry - With test equipment

Technical Data & Instruction Manuals, Four
(4) production sets for General Equipment . 38,

Delivery - With test equipment,

Technical Data & Instruction Manuals, First
article for Installation & Check out Equipment

Delivery - With test equipment

Technical Data & Instruction Manuals, Four

(4) production sets for Installation an
Checkout Equipment, _ ' 38.
Delivery - With test equipment.

Technical Data & Instruction Manuals, First
article for Preflight Checkout Equipment.

Delivery - With test equipment

Technical Data & Instruction Manuals. Four
(4) production sets for Preflight Checkout
Equipment, 38.
Delivery - With test equipment,

Systems Engineering through flight test
including travel and per diem for Con-
figuration A -~ Phase 1.

Delivery - May 31, 1955

Systems Engineering through flight test in-
cluding travel & per diem for Configuration
A - Phase II.

Delivery - June 30, 1956

xxvii
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179

180

181

183

186

187

5.1.1,

5.1.1

5.1‘1
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' Systems kungineering through flight test in-"

cluding travel & per diem for Configuration
B - Phase I.

Delivery - May 31, 1955

Systems Engineering through flight'test in-
cluding travel & per diem for Configuration B,
Phase II.

Delivery - March 31, 1956

Systems Engineering through flight test in-
cluding travel & per diem for Configuration C.
Phase I.

Delivery - November 30, 1955

Systems Engineering through flight test in-
cluding travel & per diem for Configuration C,
Phase II.

Delivery - June 30, 1956

Systems Engineering through flight test in-
cluding travel & per diem for Overall System
Phase I,

Delivery - December 31, 1955

Systems Engineering through flight test in-
cluding travel & per diem for Overall System
Phase II.

Delivery - July 31, 1956
SEE APPENDIX i - SECTION C.

Desigh Phase I; Camera Test Fixtures //// ‘,
Delivery - January 10, 1956

Deliver three (3) sets of Camera 73~B Test
Fixtures 125.

Delivery - One (1) January 31, 1956
Two (2) February 28, 1956

Deliver three (3) production sets of
Camera 73-C Test Fixtures 185.

Delivery - Three (3) March 31, 1956

xxviii
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. 188 5.1.2 Design Phase 1 of Magazine and Cassette
Test Stands 3, 200.

Deliver - January 31, 1956

189 5.1.2 Deliver three (3) sets of Magazine Test
Stands (incl. dummy film spools) for
Configuration A 900. 2,700.
Delivery - Three (3) January 31, 1956

190 5.1.2 Deliver three (3) sets of Cassette Test /x:
Stands (incl. dummy film spools) for
Configuration 73-B & 73-C each. 840, 2,520.

Delivery - Three (3) each 73-B February 28, 1956
Three (3) each 73-C April 30, 1956

191 5.1.3 Design Phase I of Shutter Test Set ' 2,400.
Delivery - January 10, 1956

192 5.1.3 Deliver first article of one (1) Shutter
Test Set 2,600.

Delivery - February 28, 1956

193 5.1.3 Deliver two (2) production units of Shutter
Test Set 2,100. 4,200.

Delivery - Two (2) April 30, 1956
194 5.1.4 Design Phase I of Electrical Test Set 4,600,

Delivery - December 31, 1955

~
;]

5.1.4 Deliver first article of one (1) unit of
T Electrical Test Set 3,350.

Delivery - February 15, 1956

196 5.1.4 Deliver five (5) production units of
Electrical Test Set 2,750, 13,750,

Delivery - One (1) February 28, 1956
Two (2) March 31, 1956
Two (2) April 30, 1956

197 5.1.5 Design Phase I of IMC Test Acceseories for

Configuration A & B. (note: Accessories for

"C" included in item 203, 5.1.7) 750.
198 5.1,5 Deliver first article of one (1) set of IMC

Test Accessories for Configurations A & B 350.

Delivery - February 13, 1956
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199 5.1.5 Deliver two (2) production sets of IMC
Test Accessories for Configurations A
and B 250, 500.

Delivery - Two (2) March 31, 1956
- -200 5.1.6 besign Phase I of Mini-~Vib Test Set 2,025,
Delivery - November 31, 1955

201 5.1.6 Deliver first article of one (1) unit
of Mini-Vib Test Set 1,450,

Delivery - January 31, 1956

202 5.1.6 Deliver two (2) production units of
Mini-vib Test Set 850. 1,700,

Delivery - Two (2) March 31, 1956

&Jé 5.1.7 Item number reserved

204 5.1.7 Item number reserved

205 5.1.7 Item number reserved

206 5.1.8 Item deleted

207 5.1.8 Item deleted

208 5.1.8 Item deleted

209 5.1.9 Deliver first article of one (1) set of

Test and repair equipment, General, incl.
small hand tools, supplies and two tote
box benches. 12,000.
Delivery - February 28, 1956

210 5.1.9 Deliver two (2) production sets of Test &
Repair Equipment, General, incl. Small Hand
Tools, Supplies and Two Tote Box Benches 12,000. 24,000,
Delivery - Two (2) March 31, 1956

211 5.1.10 Design Phase I of Test Bench 850.
Delivery - February 15, 1956

212 5.1.10 Deliver first article of one (1) unit
of Test Bench 600.

Delivery - February 28, 1956

213 5.1.10 Deliver two (2) production units of Test
Bench 600, 1,200.

Delivery - Two (2) March 3}, 1956
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214 5.1,11 Design of Phase I of Battery and
Vacuum Cart 550.

Delivery - December 20, 1955

215 5.1.11 Déliver first article of one (1) unit of
Battery and Vacuum Cart 1,200,

Delivery - January 15, 1956

216 5.1.11 Deliver two (2) production units of
Battery and Vacuum Cart 1,200, 2,400,

Delivary - Two (2) March 31, 1956

217 5.2,2 Deliver first article of one (1) unit of N
Loaded Magazine & Cassette Transit Case 4,000,

Delivery - February 15, 1956

18 5.2.2 Deliver eight (8) production units of
Loaded Magazine & Cassette Transit Case 1,100, 8,800.

Delivery - Two (2) February 15, 1956
Three (3) March 31, 1956
Three (3) April 30, 1956

219 5.3.1 Deliver three (3) production sets of Dark
room and Controlled Processing Equipment
(9" roll film processing equipment, °
customer furnished) 3,300. 9,900.

Delivery - One (1) February 15, 1956
One (1) March 31, 1956
One (1) April 30, 1956

770 5.3.2 Deliver three (3) production sets of
Evaluation Equipment 1,500. 4,500,

Delivery - One (1) February 15, 1956
One (1) March 31, 1956
One (1) April 30, 1956

221 5.3.2.1 Item Number reserved.
222 5.4 Deliver three (3) production sets of
Storage Racks & Cabinets for Shop 750. 2,250,

Delivery - One (1) February 15, 1956
One (1) March 31, 1956
One (1) April 30, 1956

223 5.5.1 Design of Phase I of Preflight Checkout
Facilities 800.

Delivery - January 31, 1956
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Deliver first article of one (1) set of
Preflight Checkout Facilities

Delivery - February 15, 1956

Deliver £iwve production sets of Preflight
Checkout Facilities 450,

Delivery - One (1) March 31, 1956
One (1) April 30, 1956
Three (3) May 31, 1956

Deliver first article of one (1) set of
Flight Line Installation Equipment, incl.
Slings, Jigs, Alignment Blocks,etc.

Delivery - February 15,1956

Deliver two (2) production sets of Flight
Line Installation Equipment, incl, Slings
Jigs, Alignment Blocks, etc. 2,000,

Delivery - One (1) March 31, 1956
- One (1) April 30, 1956

Item number reserved,
Item number reserved.
Item number reserved.

Design Phase of Special Test Site Equipment
General

Delivery - November 30, 1955

Deliver one (1) set of Special Test Site
Equipment, General

q1l) One (1) set Initial Test and Repair Equip-
ment, Mechanical and Electrical

(2) One (1) set General Test and Repair Supplies
& Small Hand Tools, inc. tote box,

(3) One (1) each Interim Electrical Test Bench
with 28 V. DC, 11¥V 400 cycle, Vacuum

(4) one (1) set Processing Equipment

(5) One (1) set Evaluation Equipment

(6) Two (2) each Configuration Dollies

(7) One (1) each Equipment Transport Dolly

Delivery -~ January 31, 1956

Design Phase of Special Test Site Equipment,
Configuration A

Delivery - November 30, 1955

xxxii
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237

238

239

240

241

242

9.1.3

9.1.3

9.1.4

9.1.4

9.2.1

9.2.2

9.2.3

9.2.4

" - Deliver ofie (1) set of Special Test Site
Equipment,Configuration A. :

(1) One (1) each, Special focus test 9x9
magazine and fixture,

(2). One (1) each, special focus test 9x18
magazine and fixture

(3) One (1) set, Flight Line Installation
Equipment, Slings, Alignment Blocks, etc.
(4) One (1) set, Interim Preflight Checkout
Equipment, Mechanical & Electrical

Delivery - January 31, 1956

Design Phase of Special Test Site Equipment,
Configuration B

Delivery - January 31, 1956

Deliver one (1) set, Special Test Site Equip-
ment, Configuration B '

(1) One (1) each, Special Focus Test Magazine
and Fixture

(2) One (1) set, Flight Line Installation
Equipment, Slings, Alignment Blocks, etc.

(3) One (1) set, Interim Preflight Checkout
Equipment, Mechanical & Electrical

Design Phase of Special Test Site Equipment,
Configuration C

Delivéry - March 31, 1956

Deliver one (1) set, Special Test Site Equip-
ment, Configuration C

(1) One (1) each, Special Focus Test
Magazine and Fixture )

(2) One (1) set, Flight Line Installation
Equipment Sling, Alignment Block, etc.

(3) One (1) set, Interim Preflight Checkout
Equipment, Mechanical & Electrical

Delivery - May 31, 1956

Configuration A-1, Test Site Engineering
Delivery - January 31, 1956
Configuration A-2, Test Site Engineering
Delivery - January 31, 1956

Configuration B, Test Site Engineering
Delivery - March 31, 1956

Configuration C, Test Site Engineering

Delivery - May 31, 1956

xxxiii
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5.5.3

5.5.4
5:.5.4

8.5
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7.3.1
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‘Deliver trrfst article of one (1) unit

o

N
of Standard Transport Dolly

Delivery - December 28, 1955

Deliver five (5) production units of
Standard Transport Dolly 500

Delivery - One (1) December 28, 1955
Four (4) January 31, 1956

Item number reserved
Item number reserved

System Engineering, Ground Support
Equipment, Phase 1

Delivery - November 30, 1955

System Engineering, Ground Suppdrt
Equipment, Phase II

Delivery - November 30, 1955

Deliver eighty-seven (87) Film Marking
Units 234,63

Delivery - One on each HC-730 unit
starting with #7, #1-6 to be installed

as convenient, ,

One on each HR-731 starting with #9., #1-8
as convenient,

One on each 73-B and on each 73-C starting
Twelve (12) spares to be delivered after
above requirements are met,

xxxiv

0018-4

WO a9 ar

500.

2,500.

15,000,

5,000.

20,412.81
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APPENDIX I

C. Items to be furnished by Contractor (subject
to the provisions of Section L of this Schedule,
entitled "Price Redetermination',

Description Total Price

184

Contractor's services in connection with technical

and administrative responsibilities, with coordination

and with administration of the procurement hereunder

from Hycon Manufacturing Company. $278,408,

Delivery - Contractor may bill this item on a
pro rata basis with billings submitted
for items 52-183 and 185-249,
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